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7.0 Sustain Excellence in Operating, Maintaining, and Renewing the Facility and 

Infrastructure Portfolio to Meet Laboratory Needs 
 
The Contractor provides appropriate planning for, construction and management of 
Laboratory facilities and infrastructures required to efficiently and effectively carry out 
current and future S&T programs.  

The weight of this Goal is 20%. 

The Sustain Excellence in Operating, Maintaining, and Renewing the Facility and Infrastructure 
Portfolio to Meet Laboratory Needs Goal shall measure the overall effectiveness and performance of 
the Contractor in planning for, delivering, and operations of Laboratory facilities and equipment 
needed to ensure required capabilities are present to meet today’s and tomorrow’s complex 
challenges. 
 

Each Objective within this Goal is to be assigned the appropriate numerical score by the evaluating 
office as described within Section I of this document.  Each Objective has one or more measures, the 
outcomes of which collectively assist the evaluating office in determining the Contractor’s overall 
performance in meeting that Objective.  Each of the measures identifies significant tasks, activities, 
requirements, accomplishments, and/or milestones for which the outcomes/results of are important to 
the success of the corresponding Objective.  Although other performance information available to the 
evaluating office from other sources may be used, the outcomes of measures identified for each 
Objective shall be the primary means of determining the Contractor’s success in meeting an 
Objective.  The overall Goal score is computed by multiplying numerical scores earned by the weight 
of each Objective, and summing them (see Table 7.1 at the end of this section).  The overall score 
earned is then compared to Table 7.2 to determine the overall Goal letter grade. 

 

7.1 Manage Facilities and Infrastructure in an Efficient and Effective Manner that 
Optimizes Usage and Minimizes Life Cycle Costs 

 
In measuring the performance of this Objective the DOE evaluator(s) shall consider the following: 
• The management of real property assets to maintain effective operational safety, worker health, 

environmental protection and compliance, property preservation, and cost effectiveness while 
meeting program missions, through effective facility utilization, maintenance and budget 
execution; 

• The day-to-day management and utilization of space in the active portfolio; 
• The maintenance and renewal of building systems, structures and components associated with the 

Laboratory’s facility and land assets; and 
• The management of energy use and conservation practices. 
 
The overall performance (outcomes/results) of the following set of measures (tasks, activities, 
requirements, accomplishments, and/or milestones) shall be utilized by evaluators as the primary 
measure of the Contractor’s success in meeting this Objective and for determining the numerical 
score awarded.  The evaluation of this Objective may also consider other tasks, activities, 
requirements, accomplishments, and/or milestones not otherwise identified below but that provide 
evidence to the effectiveness/performance of the Contractor in meeting this Objective.  The weight of 
this Objective is 80%.   
 



7.1a The Maintenance Investment Index (MII) for the fiscal year `associated with the performance 
period. 

 
The MII, expressed as a percentage, is defined as the Actual OE funded Maintenance and 
Repair (M&R) Expenditures (at the end of the fiscal year associated with the performance 
period) divided by the Replacement Plant Value (RPV).   

     
                 Actual Maintenance Expenditures   

   MII =      
      RPV ($) 
 
 7.1a (1) MII Target for FY 2007; B+ level = 1.8: 
   

7.1b The Facility Condition Index (FCI) 
The FCI, expressed as a percentage, is defined as the Total  Needed OE funded Maintenance 
and Repair (M&R) Deficiencies (at the end of the fiscal year associated with the performance 
period) divided by the Replacement Plant Value (RPV). 

 
  Total Needed M & R Deficiencies ($) 

   FCI =     
                                                                                        RPV ($) 
    
 7.1b (1) FCI Target for FY 2007; B+ level = 1.9 – 2.5 
    

7.1c Successful implementation of facility improvements that achieve cost savings in the form of 
material or contract dollars that will not need to be spent for facility maintenance.  

7.1d Effective execution of the goals within the Energy Performance Management Agreement  
7.1d (1)  Target expectation B+ = 75% of the Energy requirements scheduled to be 
accomplished during the Fiscal Year in accordance with the Comprehensive Energy 
Management Plan (CEMP) are completed. 

  Target   CEMP % Requirements Completed 
      A     78 % 
      B+     75 % 
      C+     72 % 
      D     69 % 
 

   7.1d (2)  Target expectation  B+ = Energy use per gross square foot is less than the previous year as 
negotiated between the DOE and the lab. 
 
 Targets  Energy Use Rating Scale 
    A    > 0.04 

    B+   0.039 - 0.030 
    C+   0.029 - 0.020 
    D   0.019 – 0.010 

 
          7.1.d.(3) Demonstrate commitment to purchases of energy efficient products, including products 

with low standby power devices.  [Note:  A list of device types and specific products 
within the type having recommended low standby levels can be found at 
http://oahu.lbl.gov/ .] 

 
Target   Energy Efficient products 

 
A    > 10 



B+    7 – 9 
C    4 – 8 
D    1 - 3 

 
7.1.d.(4) Establish a plan that will enable the metering of electricity for all Ames Laboratory 

buildings by 2012.  The plan should identify the meters to be installed according to the 
guidelines of the DOE Metering Plan.  The target to achieve the B+ level is to meter at 
least one additional Laboratory building during FY2007. 

 
7.1.d (5) New buildings are designed (conceptual design, Title 1, and Title 2) to use 30 percent 

less energy than the ASHRAE 90.1 2004 standard.  To achieve the B+ level, at least 50% 
of new buildings designed during FY2007 are designed to use 30 percent less energy than 
the ASHRAE 90.1 2004 standard. 

 

7.2 Provide Planning for and Acquire the Facilities and Infrastructure Required to support 
Future Laboratory Programs 

 
In measuring the performance of this Objective the DOE evaluator(s) shall consider the following: 
• Integration and alignment of the Ten Year Site Plan to the Laboratory’s comprehensive strategic 

plan; 
• The facility planning, forecasting, and acquisition for effective translation of business needs into 

comprehensive and integrated facility site plans; 
• The effectiveness in producing quality site and facility planning documents as required; 
• The involvement of relevant stakeholders in all appropriate aspects of facility planning and 

preparation of required documentation; 
• Overall responsiveness to customer mission needs; and 
• Efficiency in meeting Cost and Schedule Performance Index for construction projects (when 

appropriate). 
 
The overall performance (outcomes/results) of the following set of measures (tasks, activities, 
requirements, accomplishments, and/or milestones) shall be utilized by evaluators as the primary 
measure of the Contractor’s success in meeting this Objective and for determining the numerical 
score awarded.  The evaluation of this Objective may also consider other tasks, activities, 
requirements, accomplishments, and/or milestones not otherwise identified below but that provide 
evidence to the effectiveness/performance of the Contractor in meeting this Objective.  The weight of 
this Objective is 20%.   
 
7.2a Facility planning, forecasting, and acquisition activities translate needs and facility condition 

information into useful strategic plans 
7.2b The Ten Year Site Plan and the IFI Budget are submitted according to the required schedule 

and demonstrate effective and realistic facility planning  
7.2c  The management information systems development projects are executed in accordance        
with generally acceptable project management practices.   
 

ELEMENT Letter 
Grade 

Numerical 
Score 

Objective 
Weight 

Total 
Points 

Total 
Points 

7.0 Sustain Excellence in Operating, 
Maintaining, and Renewing the 
Facility and Infrastructure 
Portfolio to Meet Laboratory 
Needs 

     

7.1 Manage Facilities and   80%   



ELEMENT Letter 
Grade 

Numerical 
Score 

Objective 
Weight 

Total 
Points 

Total 
Points 

Infrastructure in an Efficient and 
Effective Manner that Optimizes 
Usage and Minimizes Life Cycle 
Costs 

7.2 Provide Planning for and Acquire 
the Facilities and Infrastructure 
Required to support Future 
Laboratory Programs 

  20%   

Performance Goal 7.0 Total  
 Table 7.1 – 7.0 Goal Performance Rating Development  
 

 

 
Tab

le 
7.2 
– 

7.0 
Goal Final Letter Grade 

 

Total 
Score 

4.3-
4.1 

4.0-
3.8 

3.7-
3.5 

3.4-
3.1 

3.0-
2.8 

2.7-
2.5 

2.4-
2.1 

2.0-
1.8 

1.7-
1.1 

1.0-
0.8 0.7-0 

Final 
Grade A+ A A- B+ B B- C+ C C- D F 



ANL 
 
GOAL # 7 - SUSTAIN EXCELLENCE IN OPERATING, MAINTAINING, AND 

RENEWING THE FACILITY AND INFRASTRUCTURE PORTFOLIO 
TO MEET LABORATORY NEEDS 

Objective 7.1 Manage Facilities and Infrastructure in an Efficient and Effective Manner 
that Optimizes Usage and Minimizes Life Cycle Costs (50%) 

 
7.1.1 Effectiveness and efficiency of maintenance activities to maximize the operational life 
of facility systems, structures, and components as outlined in DOE O 430.1B and 
demonstrated by meeting site specific Maintenance Investment Index (MII), Facilities Asset 
Condition Index (ACI) and Deferred Maintenance Reduction Funding goals.   
 

Description of Method: 
 
The MII, expressed as a percentage, is defined as the Actual Maintenance 
Expenditures divided by the Replacement Plant Value (RPV) for conventional 
facilities at the site.  
   MII = Actual Maintenance Expenditures 
     RPV 
The Deferred Maintenance (DM) Reduction funding targets have been established 
by DOE-SC to address the backlog of DM. The FY 2007 funding target for Argonne 
is $2,574K.  Per DOE-SC, DM reduction funding comes from Laboratory overhead 
and is in addition to maintenance investment.   
 
The ACI is (1) minus the Facility Condition Index (FCI).  FCI is the ration of 
Deferred Maintenance to Replacement Plant Value.  The FCI is derived from data 
in FIMS. ACI=1-FCI  or  1 – DM/RPV 

 
Targets:   
Maintenance Investment Index (20%) 
 

A+ (4.3 – 4.1) MII greater of 2.3% or greater 
A   (4.0 – 3.8) MII of 2.2% 
A-  (3.7 – 3.5)  MII of 2.1% 
B+ (3.4 – 3.1) MII of 2.0%  
B   (3.0 – 2.8) MII of 1.9%  
B-  (2.7 – 2.5) MII of 1.8%  
C+  (2.4 -2.1) MII of 1.7% 
C   (2.0 – 1.8) MII of 1.6% 
C-  (1.7- 1.1) MII of 1.5% 
D   (1.0-0.8) MII of 1.4% 
F   (0.7- 0) MII of 1.3% or less 

  
Deferred Maintenance Reduction Funding (20%) 

 
A+ (4.3 – 4.1) DMR Funding > 115% of target 
A   (4.0 – 3.8) DMR Funding = 110% - 114% of Target 
A-  (3.7 – 3.5)  DMR Funding = 105% - 109% of Target 



B+ (3.4 – 3.1) DMR Funding = 100% - 104% of Target 
B   (3.0 – 2.8) DMR Funding =  95%  - 99% of Target 
B-  (2.7 – 2.5) DMR Funding =  90% - 94%  of Target 
C+  (2.4 -2.1) DMR Funding =  85%  - 89% of Target 
C   (2.0 – 1.8) DMR Funding =  80%  - 84% of Target 
C-  (1.7- 1.1) DMR Funding =  75% - 79% of Target 
D   (1.0-0.8) DMR Funding =  70% - 74% of Target 
F   (0.7- 0) DMR Funding  < 69% of Target 

        
Asset Condition Index (10%) 
 

A+ (4.3 – 4.1) ACI of .98 or greater 
A   (4.0 – 3.8) ACI of .97 
A-  (3.7 – 3.5)  ACI of .96 
B+ (3.4 – 3.1) ACI of .95 
B   (3.0 – 2.8) ACI of .94 
B-  (2.7 – 2.5) ACI of .93 
C+  (2.4 -2.1) ACI of .92 
C   (2.0 – 1.8) ACI of .91 
C-  (1.7- 1.1) ACI of .85 -.90 
D   (1.0-0.8) ACI of .80 - .84 
F   (0.7- 0) ACI of .80 or less 

Objective 7.2  Provide Planning for and acquire the Facilities and Infrastructure required 
to support Future Laboratory Programs (50%) 

 
7.2.1 Facility planning, forecasting, and acquisition activities translate business needs and 

facility condition information into a comprehensive facility strategic plan for effective 
and efficient execution as demonstrated through the accomplishment of critical tasks. 

 
Description of Method: 

 
 Number of Task Accepted as Complete  
 

Task # Task Point Value
1. Development of TYSP in accordance with guidance 10 pts 
2. Conduct a FIMS Data Validation Assessment with ASO 

and score results i/a/w DOE Guidance. 
5 pts 

3. Completion of Infrastructure Management costs saving 
and/or productivity improvement feasibility studies or 
implementation of cost savings/productivity improvement 
initiatives. 

5pts/study 
or initiative 

4. Obtain DOE’s buy-in on methodology used to calculate 
RPV in accordance with the RPAM Order 430.1B’s 
definition of PRV.   Using this methodology, calculate RPV 
and populate FIMS database with RPV data.    

5 pts 

5. “Projectize” the Deferred Maintenance Reduction (DMR) 
Program in accordance with the ANL Project Management 
Manual, revised July 2005.    

5 pts 

6. Facilitate award of at least one delivery order, under the 5 pt/award 



Energy Savings Performance Contract (ESPC) or Utilities 
Energy Savings Contract (UESC), in accordance with 
DOE Order 430.2A, DOE Headquarters policies, ESPC 
rules, and DOE legal opinions. 

7. Reduce energy use per gross square foot by 2 percent 
than the previous year. 

1 pt/0.5% 

8. Completion of  goals outlined in the annual Energy 
Management Performance agreements 

1 pt/goal 

9. Complete scheduled CAS inspections 1 pt/10% 
10. Timely submission of Quarterly Maintenance Report in 

accordance with reporting guidance 
1 pt/report 

         
Target : (20%) 

 
Grade Points Additional Criteria 
A+ (4.3 – 4.1) 60 All critical tasks met 
A   (4.0 – 3.8) 55 All critical tasks met 
A-  (3.7 – 3.5)  50 All critical tasks met 
B+ (3.4 – 3.1) 45 All critical tasks met 
B   (3.0 – 2.8) 40 All critical tasks met 
B-  (2.7 – 2.5) 40 One critical task not met 
C+  (2.4 -2.1) 40 Two critical tasks not met 
C   (2.0 – 1.8) 35 Two critical tasks not met 
C-  (1.7- 1.1) 30 Two critical tasks not met 
D   (1.0-0.8) 30 Three critical tasks not met 
F   (0.7- 0) <30 No critical tasks met 

 
7.2.2 Project Cost and Schedule Compliance - This performance indicator is intended to 

encourage efficiency in meeting Cost and Schedule Performance Index for 
infrastructure related projects and to demonstrate project cost and schedule 
implementation in accordance with approved baselines. 

 
Description of Method: 
 

Project Schedule Compliance =  Sum of BCWP  
      Sum of BCWS  
 

Project Cost Compliance  = Sum of BCWP 
Sum of ACWP 

 
Target:  (10% Cost --10% Schedule,  Total 20%) 
 

A+ (4.3 – 4.1) Cost and Schedule Compliance 1.02 and above 
A   (4.0 – 3.8) Cost and Schedule Compliance between 1.01 and 1.02 
A-  (3.7 – 3.5)  Cost and Schedule Compliance between .99 and 1.00 
B+ (3.4 – 3.1) Cost and Schedule Compliance between .96 and .98  
B   (3.0 – 2.8) Cost and Schedule Compliance between .92 and .95 
B-  (2.7 – 2.5) Cost and Schedule Compliance between .89 and .91 
C+  (2.4 -2.1) Cost and Schedule Compliance between .86 and .88 
C   (2.0 – 1.8) Cost and Schedule Compliance between .83 and .85 
C-  (1.7- 1.1) Cost and Schedule Compliance between .80 and .82 



D   (1.0-0.8) Cost and Schedule Compliance between .77 and .79 
F   (0.7- 0) Cost and Schedule Compliance below .77 

 
 
 
 

7.2.3 Demonstrate the Laboratory’s commitment to continuous improvement of the Project 
Management System by completing improvements identified in Argonne’s July 2006 
Report on the Application of the Project Management Institutes Organizational 
Project Management Maturity Model (OPM3) to the Project Management System at 
Argonne National Laboratory and by completing the recommendations from the 
Argonne Site Office 2006 review of the Argonne Project Management System. 

 
  

Grade Targets 
A+ 

(4.3 – 4.1) 
Complete all 13 improvements identified in the report ahead of the 
schedule dates included in the report and complete all 
recommendations from the ASO report. 

A 
(4.0 – 3.8) 

Complete all 13 improvements identified in the report on time, 
based on the schedule dates included in the report and complete 
all recommendations from the ASO report.  

A- 
(3.7 – 3.5) 

Complete all 13 improvements identified in the report by the end 
of the fiscal year 2007 and complete all recommendations from 
the ASO report. 

B+ 
(3.4 – 3.1) 

Complete 11 or more improvements identified in the report on 
time, based on the schedule dates included in the report and 
complete some recommendations from the ASO report. 

B 
(3.0 – 2.8) 

Complete 11 or more improvements identified in the report by the 
end of the fiscal year 2007 and complete some recommendations 
from the ASO report. 

B- 
(2.7 – 2.5) 

Complete 9 or more improvements identified in the report on time, 
based on the schedule dates included in the report and complete 
some recommendations from the ASO report. 

C+ 
(2.4 – 2.1) 

Complete 9 or more improvements identified in the report by the 
end of the fiscal year 2007 and complete some recommendations 
from the ASO report. 

C 
(2.0 – 1.8) 

Complete 7 or more improvements identified in the report on time, 
based on the schedule dates included in the report and complete 
some recommendations from the ASO report. 

C- 
(1.7 – 1.1) 

Complete 7 or more improvements identified in the report by the 
end of the fiscal year 2007 and complete some recommendations 
from the ASO report. 

 
 

           
Notes and Assumptions: 
 

1. Calculations for the Facility Management measures will be based upon data taken from 
the Facilities Information Management System (FIMS), DOE’s official real property 
database. 

 



2. Critical Task 3 will require completion of at least one study related to maintenance areas.  
Critical Task 8 will require meeting at least 70% of the goals.  Critical Task 9 will require 
meeting at least 80% of the goals. 

 
3. The types of projects to be assessed in this measure include: 

o Science Laboratory Infrastructure (SLI) - Line Item projects; 
o Institutional General Plant Projects (IGPP);  
o General Plant Projects (GPP);  
o Environmental Management Projects;  
o SC Funded Excess Facility Projects; and  
o  Any Other Selected Infrastructure Related Projects 

 
4. ANL and ASO to reach agreement on the scope, schedule and cost baselines prior to 

project funding.  (Not all projects are approved at the beginning of the evaluation period.) 
 
5. An infrastructure construction project shall be considered complete upon beneficial 

occupancy/use of the facility/system/equipment, as appropriate, provided that the 
remaining construction activities are limited to minor punch list items, and that such 
occupancy/use can be conducted in a safe manner and without interruptions by the 
remaining construction activities. 

 
6. Project performance will be based on based upon cumulative scope, schedule, and cost 

data reported only in the year the project is completed. 
 
7. Performance for EM projects will be based upon annual fiscal scope, schedule and cost 

baselines and will be adjusted during the performance period to reflect DOE directed 
changes. 

8. The total of all funded projects completed in a current fiscal year, for each project 
type (as listed under overall objective); will be treated as a separate funded line 
item. 

 
9. Any Project Baseline Change Requests submitted by ANL will be approved or 

disapproved by ASO, within 20 calendar days. 
 
10. All performance measurement values shall be based on the Earned Value System 

(EVS). 
EVS Legend:  

BCWS = Budgeted Cost of Work Scheduled;  

BCWP = Budgeted Cost of Work Performed;  

ACWP = Actual Cost of Work Performed  
 
11. Calculations for the Energy Use Reduction will be normalized as agreed upon by ASO 

and ANL by the end of the first quarter of FY07 for weather and operating variances. 
 
12. Formal Documentation of all cost savings and/or productivity improvements to DOE is 

required. 
 

GOAL # 7 - SUSTAIN EXCELLENCE IN OPERATING, MAINTAINING, AND RENEWING THE 
FACILITY AND INFRASTRUCTURE PORTFOLIO TO MEET LABORATORY NEEDS - ROLL-UP 
SUMMARY 
 



ELEMENT Letter 
Grade 

Numerical 
Score 

Objective 
Weight 

Total 
Points 

Total 
Points 

7.0 Sustain Excellence in 
Operating, Maintaining, and 
Renewing the Facility and 
Infrastructure Portfolio to 
Meet Laboratory Needs 

     

7.1 Manage Facilities and 
Infrastructure in an Efficient and 
Effective Manner that Optimizes 
Usage and Minimizes Life Cycle 
Costs 

  50%   

7.2 Provide Planning for and 
Acquire the Facilities and 
Infrastructure Required to 
support Future Laboratory 
Programs 

  50%   

Performance Goal 7.0 Total  
 

Table 7.1 – 7.0 Goal Performance Rating Development  
 

 
Tab
le 

7.2 
– 

7.0 Goal Final Letter Grade 

Total 
Score 

4.3-
4.1 

4.0-
3.8 

3.7-
3.5 

3.4-
3.1 

3.0-
2.8 

2.7-
2.5 

2.4-
2.1 

2.0-
1.8 

1.7-
1.1 

1.0-
0.8 

0.7-
0 

Final 
Grade A+ A A- B+ B B- C+ C C- D F 



BNL 
 
Performance Goal 7 Sustain Excellence in Operating, Maintaining, and Renewing the Facility 
and Infrastructure Portfolio to Meet Laboratory Needs 
 
THE CONTRACTOR PROVIDES APPROPRIATE PLANNING FOR LABORATORY 
FACILITIES AND INFRASTRUCTURE NEEDS REQUIRED TO EFFICIENTLY AND 
EFFECTIVELY CARRY OUT CURRENT AND FUTURE S&T PROGRAMS, AND 
MANAGES DOE FACILITIES AND INFRASTRUCTURE IN A COST EFFECTIVE 
MANNER THAT ENSURES THEIR SAFE AND RELIABLE OPERATION CONSISTENT 
WITH PROGRAM MISSIONS NEEDS AND DOE STEWARDSHIP REQUIREMENTS.  
 
The weight of this Performance Goal is 15% 
 
Performance Objective 7.1 - Manage Facilities and Infrastructure in an Efficient and Effective 
Manner that Optimizes Usage and Minimizes Life Cycle Costs  
 
The weight of this Performance Objective is 50% 
 
Performance Measure 7.1.1 
The management of real property assets to maintain effective operational safety, worker health, 
environmental protection and compliance, property preservation, and cost effectiveness while 
meeting program missions, through effective facility utilization, maintenance and budget 
execution 
 
Performance Target 7.1.1.1  
Maintain balanced priorities through effective utilization of the BNL Project, Planning, 
Programming and Budgeting Process (3PBP) project tracking and prioritization process.  Have 
the Consolidated Unfunded Requirements List (CURL) funded projects approved by the BNL 
Policy Council in a timely manner. 
 
Performance Measure 7.1.2 
The maintenance and renewal of building systems, structures and components associated with 
the Laboratory’s facility and land assets 
 
Performance Target 7.1.2.1 
The Laboratory will maintain reliable electrical and building infrastructure.  (Use existing 
infrastructure reliability index.)   
 
Performance Target 7.1.2.2 
The Laboratory’s Maintenance Investment Index will meet DOE goals (e.g., MII ≥ 2.0)  
 
Performance Target 7.1.2.3 
 
The Laboratory’s Deferred Maintenance Reduction expenditures will meet DOE proposed target 
for FY 2007. 
 



Performance Objective 7.2 - Provide Planning for and Acquire the Facilities and Infrastructure 
Required to Support Future Laboratory Programs 
 
The weight of this Performance Objective is 50% 
 
Performance Measure 7.2.1 
Integration and alignment of the Ten Year Site Plan to the Laboratory’s comprehensive strategic 
plan 
 
Performance Target 7.2.1.1 
BNL’s Ten Year Site Plan is aligned with BNL’s Business Plan.  BNL’s Project, Planning, 
Programming and Budgeting Process (3PBP) outcomes (e.g., projects approved by Policy 
Council) are aligned with BNL Business Plan.  BNL will continue to study electric power supply 
options beyond the current three-year NYPA contract. 
 
Performance Measure 7.2.2 
Efficiency in meeting Cost and Schedule Performance Index for construction projects (when 
appropriate). 
 
Performance Target 7.2.2.1 
BNL manages Line Item and GPP projects effectively to agreed scope, schedule, obligation and 
cost baselines (Use existing Project Management Measure process.). 
 

 



FERMI 

      Sustain Excellence in Operating, Maintaining, and Renewing the Facility and 
Infrastructure Portfolio to Meet Laboratory Needs 
 
The Contractor provides appropriate planning for, construction and management of 
Laboratory facilities and infrastructures required to efficiently and effectively carry out 
current and future S&T programs.  

The weight of this Goal is 15%. 

The Sustain Excellence in Operating, Maintaining, and Renewing the Facility and Infrastructure 
Portfolio to Meet Laboratory Needs Goal shall measure the overall effectiveness and performance of 
the Contractor in planning for, delivering, and operations of Laboratory facilities and equipment 
needed to ensure required capabilities are present to meet today’s and tomorrow’s complex 
challenges. 
 

Each Objective within this Goal is to be assigned the appropriate numerical score by the evaluating 
office as described within Section I of this document.  Each Objective has one or more measures, the 
outcomes of which collectively assist the evaluating office in determining the Contractor’s overall 
performance in meeting that Objective.  Each of the measures identifies significant tasks, activities, 
requirements, accomplishments, and/or milestones for which the outcomes/results of are important to 
the success of the corresponding Objective.  Although other performance information available to the 
evaluating office from other sources may be used, the outcomes of measures identified for each 
Objective shall be the primary means of determining the Contractor’s success in meeting an 
Objective.  The overall Goal score is computed by multiplying numerical scores earned by the weight 
of each Objective, and summing them (see Table 7.1 at the end of this section).  The overall score 
earned is then compared to Table 7.2 to determine the overall Goal letter grade. 

 

7.1 Manage Facilities and Infrastructure in an Efficient and Effective Manner that 
Optimizes Usage and Minimizes Life Cycle Costs 

 
In measuring the performance of this Objective the DOE evaluator(s) shall consider the following: 
• The management of real property assets to maintain effective operational safety, worker health, 

environmental protection and compliance, property preservation, and cost effectiveness while 
meeting program missions, through effective facility utilization, maintenance and budget 
execution; 

• The day-to-day management and utilization of space in the active portfolio; 
• The maintenance and renewal of building systems, structures and components associated with the 

Laboratory’s facility and land assets; and 
• The management of energy use and conservation practices. 
 
The overall performance (outcomes/results) of the following set of measures (tasks, activities, 
requirements, accomplishments, and/or milestones) shall be utilized by evaluators as the primary 
measure of the Contractor’s success in meeting this Objective and for determining the numerical 
score awarded.  The evaluation of this Objective may also consider other tasks, activities, 
requirements, accomplishments, and/or milestones not otherwise identified below but that provide 
evidence to the effectiveness/performance of the Contractor in meeting this Objective.  The weight of 
this Objective is 60%.  Each level IV target within this Objective was developed at the meets 
expectations (B+) level.  



LEVEL III – 7.1a Performance Measure: 
 

Measure 7.1a:  Effectiveness and efficiency of maintenance activities to  maximize the 
operational life of facility systems, structures, and  components:  (Scheduled hours 
vs. total hours, measured as a  percentage)  

 
LEVEL IV – 7.1a Performance Target:   

 
Target 7.1a:  > 80% 

 

LEVEL III – 7.1b Performance Measure: 
 
Measure 7.1b:  Level of maintenance investment in real property assets.  The    

 MII is calculated by dividing the total annual contractor funded    
 maintenance for active conventional facilities by the     
 Replacement Plant Value (RPV) from FIMS for these same    
 facilities. Multiplying this decimal number by 100 expresses the     index 
as a percentage.  

 
   MII = (Annual Contractor Maintenance / RPV) x 100   

 
LEVEL IV – 7.1b Performance Target:   

 
Target 7.1b: 1.5%, Amount invested in maintenance expressed as a percentage of RPV  

(Based on the 9 month performance period) 
 

LEVEL III – 7.1c Performance Measure: 
 

Measure 7.1c: For the performance period, the percentage of milestones completed (number of 
milestones completed/number of milestones planned), as documented in 
Construction Directives for General Plant Projects, In-House Energy 
Management and Accelerator Improvement Projects (AIP).  

 
LEVEL IV – 7.1c Performance Target:   
 
Target 7.1c:  > 90% 

 



    

7.2 Provide Planning for and Acquire the Facilities and Infrastructure Required to support 
Future Laboratory Programs 

 
In measuring the performance of this Objective the DOE evaluator(s) shall consider the following: 
• Integration and alignment of the Ten Year Site Plan to the Laboratory’s comprehensive strategic 

plan; 
• The facility planning, forecasting, and acquisition for effective translation of business needs into 

comprehensive and integrated facility site plans; 
• The effectiveness in producing quality site and facility planning documents as required; 
• The involvement of relevant stakeholders in all appropriate aspects of facility planning and 

preparation of required documentation; 
• Overall responsiveness to customer mission needs; and 
• Efficiency in meeting Cost and Schedule Performance Index for construction projects (when 

appropriate). 
 
The overall performance (outcomes/results) of the following set of measures (tasks, activities, 
requirements, accomplishments, and/or milestones) shall be utilized by evaluators as the primary 
measure of the Contractor’s success in meeting this Objective and for determining the numerical 
score awarded.  The evaluation of this Objective may also consider other tasks, activities, 
requirements, accomplishments, and/or milestones not otherwise identified below but that provide 
evidence to the effectiveness/performance of the Contractor in meeting this Objective.  The weight of 
this Objective is 40%.  Each level IV target within this Objective was developed at the meets 
expectations (B+) level.  
 

LEVEL III – 7.2a Performance Measure: 
 

Measure 7.2a Percent of GPP projects that were identified in the Ten Year Site    
 Plan at least one year before the authorization request  was    
 submitted 

 
LEVEL IV – 7.2a Performance Target:   
 
Target 7.2a: > 95% 
 
LEVEL III – 7.2b Performance Measure: 
 
Measure 7.2b: Amount of Scheduled Tevatron run time lost due to a failure of    
 the electrical distribution system that is under the control of the    
 Laboratory Infrastructure Management Group 
 
LEVEL IV – 7.2b Performance Target: 
 
Target 7.2b:  < 5% 
 
 

LEVEL III – 7.2c Performance Measure: 
 



Measure 7.2c:  Amount of scheduled Tevatron run time lost due to a failure of the industrial water 
cooling system that is under the control of the Laboratory Infrastructure Management Group 
 
LEVEL IV – 7.2c Performance Target: 
 
Target 7.2c:  < 5% 
 
 

LEVEL III – 7.2d Performance Measure: 
 
Measure 7.2d: The Laboratory’s Internet bandwidth is maintained or improved to accommodate 

strategic research collaborations requiring extensive computation resources and transfer 
of large data sets 

 
LEVEL IV – 7.2d Performance Target: 
 
Target 7.2d: Internet Bandwidth is either maintained or improved  
 

ELEMENT Letter 
Grade 

Numerical 
Score 

Objective 
Weight 

Total 
Points 

Total 
Points 

7.0 Sustain Excellence in Operating, 
Maintaining, and Renewing the 
Facility and Infrastructure 
Portfolio to Meet Laboratory 
Needs 

     

7.1 Manage Facilities and 
Infrastructure in an Efficient and 
Effective Manner that Optimizes 
Usage and Minimizes Life Cycle 
Costs 

  60%   

7.2 Provide Planning for and Acquire 
the Facilities and Infrastructure 
Required to support Future 
Laboratory Programs 

  40%   

Performance Goal 7.0 Total  
 Table 7.1 – 7.0 Goal Performance Rating Development  
 

 

 
Tab

le 
7.2 
– 

7.0 
Goal Final Letter Grade 

Total 
Score 

4.3-
4.1 

4.0-
3.8 

3.7-
3.5 

3.4-
3.1 

3.0-
2.8 

2.7-
2.5 

2.4-
2.1 

2.0-
1.8 

1.7-
1.1 

1.0-
0.8 0.7-0 

Final 
Grade A+ A A- B+ B B- C+ C C- D F 



 
LBNL 

 
Performance Objectives:  
 
Goal #7:  Sustain excellence in Operating, Maintaining, and Renewing the Facility and Infrastructure Portfolio to 
Meet Laboratory Needs. 
 

Objective 7.1: Manage Facilities and Infrastructure in an efficient and Effective manner that optimizes 
usage and minimizes Life Cycle costs. (50 pts) 
 
 7.1.1 Maintenance and Utility Reliability- Effectiveness and efficiency of maintenance activities 

to maximize the operational life of facility systems, structure and Components. (25 points) 
 
 7.1.1.1-The MII expressed as a percentage, is defined as the actual maintenance 

expenditure divided by the Replacement Plant Value (RPV) for conventional Facilities at 
the Site. FY07 RPV Basis of $650,000,000(10 pts) 

 
   MII = Actual Maintenance Expenditures 
                RPV 

A+ 4.3 MII of 2.15 or greater 
A 4.0 MII of 2.10 – 2.14 
A- 3.7 MII of 2.05 – 2.09 
B+ 3.4 MII of 2.0 – 2.04 
B 3.0 MII of 1.93 – 1.99 
B- 2.7 MII of 1.85 – 1.92 
C+ 2.4 MII of 1.77 – 1.84 
C 2.0 MII of 1.70 – 1.77 
C- 1.7 MII of 1.63 – 1.69 
D 1.0 MII of 1.55 – 1.62 
F 0.7 MII of 1.55 or less 

 
7.1.1.2 – The ACI is (1) one minus the Facility Condition Index (FCI).  FCI is the ration 
of Deferred Maintenance (FY07 DM basis of $51,838,385 and FY07 RPV basis of $775, 
779,708) to Replacement Plant Value (RPV). Measure is calculated in terms of $ 
reduction of DM.(5 pts.) 

     ACI = 1- FCI       or       ACI = 1-  DM  
                 RPV 

A+ 4.3 $3.67 or greater 
A 4.0 $3.17M 
A- 3.7 $2.67M 
B+ 3.4 $2.17M 
B 3.0 $1.67M 
C 2.7 $1.17M 
D 2.4  $1M to $1.16M 
F .0 Less than $1M 



 
 7.1.1.3– Completion of RPAM- required reports (10 pts.) 
 

Task # Task Weighting 
1 FY07 Condition Assessment Summary Report  (20% 

required per year or on 5 year cycle)  
40% 

2 FY06 By Building Maintenance Report (Due Oct 31, 06)  
FY07 Required Maintenance Report ( Due Oct 31, 06) 

40% 

3 FY07 By Building Site Deferred Maintenance Backlog 
Projects Plan (Due 1/31/07) 

20% 

 
A 3.7 Complete all 3 Tasks + Additional Reports 
B+ 2.4 Complete 3 of 3 Tasks 
C+ 1.0 Complete 2of 3 Tasks 
D 0.0 Complete 1 of 3 Tasks 

 
 7.1.2 Energy and Utility Management initiatives are managed through the FY 2007 LBNL Energy 

Management Performance Agreement (EMPA), which includes a Comprehensive Energy/Utility 
Management Program and Plan (CEMP).  Effective and successful completion of this measure 
will be graded as follows (15 points): 
  
  

A+ 4.3 Complete all five (5) EMPA Required Objectives at the 
"Far Exceeds Expectations" level. 

A 4.0 Complete all five (5) EMPA Required Objectives at the 
"Exceeds Expectations" level. 

A- 3.7 Complete three (3) of the five (5) EMPA Required 
Objectives at the "Exceeds Expectations" level and the 
other two (2) at   "Meets Expectations". 

B+ 3.4 Complete all five (5) EMPA Required Objectives at the 
"Meets Expectations" level. 

C 2.0 Complete three (3) of the five (5) EMPA Required 
Objectives at the "Meets Expectations" level. 

D 1.0 Complete all five (5) EMPA Required Objectives at the 
"Needs Improvement" level. 

F 0.0 Does not perform any measurable actions on any one 
of the five (5) Required Objectives. 
 

   * Partial credit for tasks can be awarded 
 

 
7.1.3 Real Property Management Space/Facility Utilization - Effectively managed consistent with 
mission, requirements, and DOE direction.  Intent is to measure the effectiveness, completeness, 
and timeliness of implementation of Real Property management using Facilities Information 
Management System (FIMS) office space utilization, facilities asset and utilization index (AUI), 
and real property leases. (10 Pts.) 
 

Task # Task 
1 Populate FIMS with Executive Order 13327 required data 

elements 
2 Document underutilized or unsuitable excess space and AUI, 

and recommend its inclusion in FIMS and the Ten-Year Site 
Plan. 

3 Explore and recommend off-site leased opportunities.  List 
off-site lease options in satisfying space requests. 



4 Ensure FIMS consistency with other DOE databases.  
Produce documentation that shows quarterly reconciliation 
between FIMS and Management and Analysis Reporting 
System (MARS). 

5 Ensure FIMS supports Space Banking Reporting.  Prepare 
annual memo to DOE regarding Space Banking, reflecting 
FIMS archived square footage, facilities flagged as excess and 
excess years. 

6 Complete Internal FIMS Data Validation per DOE 
requirements. 

 
 

A 4.0 Compete all 6 Tasks 
B+ 3.4 Complete 5 of 6 Tasks 
B- 2.7 Complete 4 of 6 Tasks 
C 2.0 Complete 3 of 6 Tasks 
D 1.0 Complete 2 of 6 Tasks 
F 0.0 Complete 1 of 6 Tasks 

 
 
Objective 7.2: Provide Planning for and acquire the Facilities and Infrastructure required to support Future 
Laboratory Programs. (50 Points) 
 

7.2.1 Integrated Site Planning - The Laboratory develops, documents, and maintains an integrated 
site planning process that is aligned with DOE mission needs and the Laboratory 
strategic/business plan.  Intent is to measure the effectiveness of integrated site planning activities 
using any related site development planning documents. Each task is assessed individually. (20 
points)  

 
Task # Task Weighting 

1 Prepare and ensure DOE Planning Documents such as the TYSP 
addresses LBNL strategic goals, SC’s guidance and BSO 
comments. 

50% 

2 Review selected proposals for NEPA/CEQA compliance.  
Review and process research, construction, maintenance, and 
operations proposals for NEPA/CEQA compliance. 

30% 

3 FEMA 310 Seismic evaluations: Complete 100% of bldg 
inventory  

20% 

 
A 4.0 Exceed expectations 
B+ 3.4 Meets expectations 
C 2.0 Needs improvement 
D 1.0 Minor accomplishments 
F 0.0 No accomplishments 

 
 

7.2.2 Construction/Project Management - Activities and requirements related to Line Item projects 
are complete within preliminary performance baselines for scope, schedule and cost (established at 
CD-1) or performance baselines (established at CD-2). Each task is assessed individually. (30 
Points) 
 



Task # Task Weighting 
1 Adhere to performance baselines for the Molecular Foundry 10% 
2 Adhere to performance baselines for the B77 Phase 2 25% 
3 Adhere to performance baseline for the User Support Building 25% 
4 General Plant Projects (GPP) Program.  Managed in accordance 

with LBNL’s GPP priority list and associated cost and schedule.  
25% 

5 Adhere to performance baseline for the Seismic Phase I 15% 
 
 

A 4.0 Exceed expectations.  Performance against one of the 
project/program’s baselines (scope, schedule or cost) is clearly 
exceeded. 

B+ 3.4 Meets expectations. Performance baselines are met. 
C 2.0 Needs improvement. Performance against one of the 

project/program’s baselines (scope, schedule or cost) is not achieved. 
D 1.0 Minor accomplishments. Performance against two of the 

project/program’s baselines (scope, schedule or cost) is not achieved 
F 0.0 No accomplishments.  Project/program requires HQs intervention 

(re-base lining) due to performance deficiencies. 
 

 
Grade Conversion Table 

 
Letter Grade GPA 

A+ 4.1 - 4.3 
A 3.8 - 4.0 
A- 3.5 - 3.7 
B+ 3.1 - 3.4 
B 2.8 - 3.0 
B- 2.5 - 2.7 
C+ 2.1 - 2.4 
C 1.8 - 2.0 
C- 1.1 - 1.7 
D 0.8 - 1.0 
F 0.0 - 0.7 

 



ORISE 
 

 
ORISE is evaluated annually against a Performance Evaluation Plan (PEP) in accordance with 
the following Performance Objective, Measure, and Target.  The FY 2007 version of the PEP 
will be restructured to be a Performance Evaluation and Measurement Plan more in line with the 
OSC model. 
 
The Performance Target has been written to reflect DOE/ORO’s expected nominal performance 
by ORISE.  Achievement of this performance would lead to assignment of an adjectival rating of 
“Excellent,” with a corresponding score of 80.  Exceedance of or failure to meet the Performance 
Target would generally lead to a score of other than 80, as subjectively determined by 
DOE/ORO, and associated award of fee of the same percentage.  
 
 
OBJECTIVE: 
6.0 Maintain infrastructure and property to support ORISE’s operations in a 

safe, reliable, and cost efficient manner as measured by agreed upon 
performance measures in designated asset areas and reported at end of 
performance period [8%] 

 
 Strategy 

• Maintain an effective asset management program  
Measure 
6.1 Asset Management Index Result 
 Target (8%) 

6.1.1 Demonstrate effective asset management by obtaining an overall 
Asset Management Index rating of 8 (See Attachment 5) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

Section II – Performance Objectives 

Attachment 5 

 

 

 
OAK RIDGE INSTITUTE FOR 
SCIENCE AND EDUCATION  

(ORISE) 
 
 
 
 
 
 

ASSET MANAGEMENT INDEX CALCULATION 
JANUARY 1, 2006 THROUGH SEPTEMBER 30, 2006 

 
 
 
 
 
 
 
 
 
 
 
 
 



 

The Asset Management Index (AMI) is the ORISE contract performance measure for meeting AMI performance 
objectives.  The index is a composite of weighted indices from five different functional areas, each having several 
individual performance measures approved by DOE ORO (reference attached).  These functional areas include 
Maintenance Management, Energy Management, Engineering and Construction Management, Property 
Management, and Vehicle Management. 
 
 
Individual performance measures within a functional area with three tiers of performance are scored according to the 
following point count scheme: 
 

Exceeds expectation 10 
Meets expectation 8 
Needs improvement 6 
 
 

Individual performance measures within a functional area with two tiers of performance are scored according to the 
following point count scheme: 
 

Meets expectation 10 
Does Not Meet Expectation 6 

 
 
The functional area index Fi is the average score of the individual performance measures within a single function 
area: 
 

Fi  = 1/N (∑nPn), where 
N  = Number of individual performance measures within a functional area 
∑nPn  = Sum of the score of individual performance measure within a functional area 
 
 

The AMI, Lx, is calculated as follows: 
 
 Lx  = ∑i (WiFi), where 
 Wi  = Relative weight of each functional area 
 
 
 

ORISE AMI Calculation – Period Ending September 30, 2006 

Functional Area 
Relative 

Weight (%) 
Functional 
Area Index Raw Score 

Maintenance Management 25   
Energy Management 15   
Engineering & Construction Management 20   
Property Management 25   
Vehicle Management 15   



 

2006 Asset Management Index Performance Measures 
 

Process: Maintenance Management 
            

 
 Performance Objective 

 
 Performance Measure 

 
 Performance Expectation 

 
 Reporting 

 
Manage the stewardship of facility assets in 
a cost effective manner that ensures their 
safe and reliable operation and that is 
consistent with program missions. 
 
 
 
 
 
 
 
 
 
 

 
MM-1: Monthly percent of scheduled 
Preventive Maintenance (PM) activities 
completed within 30 days of scheduled 
date. 
 
 
 
MM-2: Percent of actual versus 
budgeted ORISE Maintenance 
Investment Index (MII) expenditures. 
ORISE FIMS listed non-excess 
buildings and OSFs, last 3 quarters 
FY2006 only.  Budget: $357K. 
 
MM-3: Percent of facility inspections 
completed versus facility inspections 
scheduled. 
 
 
 
 
 
MM-4: Timely Facility Information 
Management System (FIMS) 
maintenance data entry (for prescribed 
data elements during the performance 
period). 
 

 
Exceeds: More than 95% of scheduled 
PM activities completed. 
Meets: 85% to 95% of scheduled PM 
activities completed. 
Needs Improvement: Less than 85% of 
scheduled PM activities completed. 
 
Exceeds: Actual expenditures more than 
102% of MII budget. 
Meets: Actual expenditures 98% to 102% 
of MII budget. 
Needs Improvement: Actual expenditures 
less than 98% of MII budget. 
 
Exceeds: More than 95% of facility 
inspections completed. 
Meets: 85% to 95% of facility 
inspections completed. 
Needs Improvement: Less than 85% of 
facility inspections completed. 
 
 
Exceeds: All required data parameters 
entered into FIMS before the HQ 
prescribed deadline. 
Meets: All required data parameters 
entered into FIMS by the HQ prescribed 
deadline.  
Needs Improvement: Any of the required 
data parameters entered into FIMS after 
the HQ prescribed deadline. 
 

 
Bar chart with monthly data points posted. 
 
 
 
 
 
 
Bar chart with annual data points posted.  
Deliver quarterly and annual MII reports 
in accordance with established DOE/HQ 
reporting requirements. 
 
 
 
 
Bar chart with annual data points posted. 
 
 
 
 
 
 
 
Data entered directly into FIMS database.  
Confirmed by DOE/HQ (FIMS 
management) contractor data entry status 
reports. 
 



 

 
Process: Energy Management  
 

 
 Performance Objective 

 
 Performance Measure 

 
 Performance Expectation 

 
 Reporting 

 
Energy management initiatives are 
managed consistent with a comprehensive 
energy management program that includes 
applicable requirements of DOE O 430.2 
and applicable executive orders. 

 
EM-1: Energy commitments 
accomplished versus commitments 
scheduled to be accomplished during the 
performance period.  Scheduled 
commitments are established in 
accordance with the approved ORISE 
Comprehensive Energy Management 
Program (CEMP) and the ORISE 
Energy Management Performance 
Agreement.   
 

 
Exceeds: More than 85% of scheduled 
commitments completed.  
Meets: 75% to 85% of scheduled 
commitments completed. 
Needs Improvement: Less than 75% of 
scheduled commitments completed. 
 

 
Deliver facility energy management 
reports in accordance with established 
DOE/HQ reporting requirements.  

 
 

 
Process: Engineering and Construction Management 
 

 
 Performance Objective 

 
 Performance Measure 

 
 Performance Expectation 

 
 Reporting 

 
Conduct cost effective and timely 
engineering and construction operations.  
Actual cost and duration of projects are 
expected to align with budgeted costs 
(TECs) and baseline schedules.  

 
ECM-1: Sum of actual costs for 
General Plant Projects (GPPs) 
completed during the performance 
period versus the sum of project TECs.  
 
 
 
 
 
ECM-2: Duration of GPP projects 
completed during the performance 
period versus project baseline schedules 
(sum of actual project duration months 
divided by the sum of baseline schedule 
months). 
 

Exceeds: Actual costs 95% to 

100% of TECs. 

Meets: Actual costs 90% to 95% 

or 100% to 105% of TECs. 

Needs Improvement: Actual 

costs less than 90% or more 

 
Percent for current performance period.  
Bar chart with annual data points posted. 
 
 
 
 
 
 
 
Percent for current performance period.  
Bar chart with annual data points posted. 
 
   



 

 
 Performance Objective 

 
 Performance Measure 

 
 Performance Expectation 

 
 Reporting 

than 105% of TECs. 

Exceeds: Actual duration 100% or less 
than baseline. 
Meets: Actual duration less than 105% of 
baseline. 
Needs Improvement: Actual duration 
more than 105% of baseline. 



 

 
 Performance Objective 

 
 Performance Measure 

 
 Performance Expectation 

 
 Reporting 

 Effective life cycle management of assets 
to meet departmental missions 
 
Data source: Physical inventory results, 
excess and surplus property disposal 
records, equipment issue/usage records 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Percent of property subject to physical 
inventory located during inventory.  
Specific measures include: 
 
PM-1:  Percent of equipment located 
during the current physical inventory 
(Inventory by Exception). 
 
 
 
 
 
 
 
 
 
PM-2:  Percent of NCS personal 
property located during physical 
inventory (Inventory by Exception). 
 
 
 
 
 
 
 
 
 
PM-3: Percent of stores inventory 
confirmed during physical inventory 
(100% Inventory). 
 

 
 
 
 
DOE Requirement: 
Equipment:  99% (acquisition cost) and 
98% (line items) located. 
 
Exceeds: >99.7% (acquisition cost) and 
>99% (line items) located 
Meets: 99 – 99.7% (acquisition cost) and 
98 – 99% (line items) located 
Needs Improvement:  <99% (acquisition 
cost) and <98% (line items) located 
 
 
DOE Requirement: 
NCS:  99% (acquisition cost) and 98% 
(line items) located. 
 
Exceeds: >99.7% (acquisition cost) and 
>99% (line items) located 
Meets: 99 – 99.7% (acquisition cost) and 
98 – 99% (line items) located 
Needs Improvement:  <99% (acquisition 
cost) and <98% (line items) located 
 
 
DOE Requirement: 
Stores:  99% (acquisition cost) and 98% 
(line items) located. 
 
Exceeds: >99% (acquisition cost) and 
>99% (line items) located 
Meets: 98 – 99% (acquisition cost) and 
98 – 99% (line items) located 
Needs Improvement:  <98% (acquisition 
cost) and <98% (line items) located 

 
 



 

 
 

 
Performance Objective 

 
Performance Measure 

 
Performance Expectation 

 
Reporting 

 
 
 
 
 
 
Establish and maintain effective life cycle 
management of assets to meet departmental 
missions 
 
Data source: Physical inventory results, 
excess and surplus property disposal 
records, equipment issue/usage records 
 
 
 
 
Optimum Cost Efficiency of Property 
Management Operations 
 
 
Data source: Physical inventory results, 
excess and surplus property disposal 
records, equipment issue/usage records 
 

 
PM-4: Percent of High Risk Property 
located during physical inventory 
 
 
 
PM-5 Volume of items reported excess 
and disposed of within 180 days as 
compared to the previous cycle 
 
 
 
 
 
 
 
 
PM-6:  Asset Reutilization.  
Acquisition cost of personal 
property reutilized during current 
FY. 
 
Acquisition cost of property donated to 
public educational institutions, 
institutions of higher learning, and/or 
ERLE; transferred to other agencies/ 
contractors; or recycled through an 
approved recycler. 
 

 
Meets: 100% of High Risk property 
acquisition cost and items located 
Needs Improvement: <100% 
 
 
Exceeds: 90% of actions completed <150 
days 
Meets: 90% of actions completed within 
150-180 days 
Needs Improvement: 90% of actions 
completed >180 days  
 
 
 
 
 
DOE Requirement: 
Asset reutilization will be >30% of 
annual declared excess and surplus 
personal property. 
 
 
Exceeds: >30% 
Meets: 20-30% 
Needs Improvement: <20% 
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Process: Vehicle Management 
 

 
 Performance Objective 

 
 Performance Measure 

 
 Performance Expectation 

 
 Reporting 

 
Establish and maintain effective life cycle 
management of assets to meet departmental 
missions 
 
Data source: Physical inventory results, 
excess and surplus property disposal 
records, equipment issue/usage records 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
VM-1:  Operation Costs.  
Total operation cost of ORISE 
fleet vehicles during the 
performance period. 
 
 
 
 
 
VM-2:  Vehicle Preventative 
Maintenance (PM)/ Safety 
Inspections (SI) performed based 
upon manufacturer 
recommendations and ORISE 
PM/SI schedules. 
 
 
 
 
VM-3:  Equipment Utilization.  
Percent of motor vehicles 
meeting local utilization 
standards and objectives. 
 
 
 

 
Total annual operation cost of 
ORISE fleet vehicles will be 
<$0.40 per mile. 
 
Exceeds: <$0.34 per mile 
Meets: $0.34-0.40 per mile 
Needs Improvement: >$0.40 per 
mile 
 
 
90% of PM/SI completed within 
45 days of the due date. 
 
Exceeds: <30 days 
Meets: 30-45 days 
Needs Improvement: >45 days 
 
 
 
Vehicles meet ORO established 
individual goals annually. 
 
Exceeds: >95% 
Meets: 85-95% 
Needs Improvement: <85% 
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 Performance Objective 

 
 Performance Measure 

 
 Performance Expectation 

 
 Reporting 

 
To ensure DOE meets the reduction of 
petroleum consumption requirement of 
Executive Order 13149. 
 
Data Source: Federal Automotive Statistical 
Tool System, internal fuel use records, 
vehicle utilization records and strategy for 
acquiring alternative fuel vehicles. 
 

 
 
 
 
 
 
 
 
 
 
 
VM-4:  The percent of reduced 
petroleum consumption within 
entire motor vehicle fleet as 
compared with FY99 petroleum 
consumption levels. 
 
The measure is intended to 
demonstrate, by trending data, the 
level of petroleum consumption 
reduction accomplished within 
the motor vehicle fleet. 
 
Measurement:   
%= Total Gallons of AF 
consumed/Total Gallons of all 
fuel consumed 
 
No Alternative Fuel Available: 

 
 
 
 
 
 
 
As compared to FY99 petroleum 
consumption levels, for the performance 
period, demonstrate a significant 
improving trend reducing the net 
petroleum consumption, and by FY08, 
achieve at least a 20% petroleum 
consumption reduction. 
 
 
Performance results should reflect fuel 
reduction when comparing fuel usage 
during the rating period to FY05 usage. 
 
Outstanding       8% and above 
Excellent            6 – 7 % 
Good                  4 – 5 % 
Marginal             2 – 3 % 
Unsatisfactory    0 – 1 % 
 
Exceeds: ≥6% 
Meets: 4 - 5% 
Needs Improvement: <4% 
 
Performance results should also include 
cumulative fuel reduction, by fiscal year, 
from FY 1999 through FY 2006. 
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 Performance Objective 

 
 Performance Measure 

 
 Performance Expectation 

 
 Reporting 

%=Total Gallons of fuel 
consumed during the previous 
FY/Total gallons consumed 
during the current FY 
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ORNL 

 
7.0 Sustain excellence in operating, maintaining, and renewing the facility and 

infrastructure portfolio to meet laboratory needs 
 
ORNL will construct new facilities and renovate and replace existing facilities and 
infrastructure to create a modern research campus that enables the program missions’ 
needs. To accomplish this outcome, ORNL will execute the following strategies: 
 
• Continue the Facilities Revitalization Project to design and construct new facilities 

and renovate existing facilities and infrastructure;  
• Maintain an aggressive allocation of overhead resources to the IGPP program and to 

legacy issue resolution; 
• Consolidate nuclear facilities and radiological laboratories; and  
• Manage legacy materials, waste, and facilities to ensure regulatory compliance, 

health and safety risk reduction, and minimized operating costs. 
 
In FY 2007, UT-Battelle’s progress toward delivering these outcomes will be evaluated 
using the following measures: 
 
Goal/Objectives Weight (%) Measures  
Goal 7: Sustain excellence 
in operating, maintaining, 
and renewing the facility 
and infrastructure portfolio 
to meet laboratory needs 

15  

Objective 7.1. Manage 
facilities and infrastructure 
in an efficient and effective 
manner that optimizes usage 
and minimized life cycle 
costs 

30 7.1.1  Reduce deferred maintenance in 
accordance with the plan specified in Table 4.4 
of the ORNL TYSP 
 
7.1.2 The Nuclear Operations Directorate 
consolidation program will continue reduction 
of the nuclear facilities footprint with emphasis 
on planning the relocation of strategic 
capabilities to Melton Valley.  
 
7.1.3 Continue a mission readiness program to 
minimize the impact of aging infrastructure on 
laboratory missions. 
  
7.1.4 Assessment of the proactive actions 
completed by ORNL which indicate a current 
and/or future improvement in energy efficiency
  
7.1.5  Effective utilization of appropriate funds 
for the management of legacy materials and 
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Goal/Objectives Weight (%) Measures  
waste 
 
7.1.6  Effective utilization of appropriate funds 
for excess facility disposition 

Objective 7.2. Provide 
planning for and acquire the 
facilities and infrastructure 
required to support future 
laboratory programs 

70 7.2.1 Quarterly evidence that the Ten Year Site 
Plan is being used as the baseline control 
document for planning and execution of  
infrastructure that meets laboratory mission 
needs 
 
7.2.2 Revitalize Materials and Chemistry 
Research laboratories  
 
7.2.3 Develop ORNL West Campus to support 
Life Sciences and Bioenergy core capabilities  
 
7.2.4 Develop ORNL Melton Valley Campus 
to support the Nuclear Program vision   
 
7.2.5 Define and develop ORNL strategic 
facilities for Utility Systems to support 
ongoing and future mission initiatives such as 
supercomputing 
 
7.2.6 Demonstrate superior project 
management execution and leadership in all 
projects on the approved planning base, as 
evidenced by the monthly project review 
meeting process  
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PNNL 
Goal:  7.0 - Sustain Excellence in Operating, Maintaining, and Renewing the 

Infrastructure Portfolio to Meet Laboratory Needs (20%) 
 

 

Objective:  7.1 Manage Facilities and Infrastructure in an Efficient and 
Effective Manner that Optimizes Usage and Minimizes Life 
Cycle Costs (50%) 

 
7.1.1 Maintenance and Renewal  

- Maintenance and renewal of Office of Science facilities which maximizes the 
operational life of systems, structures, and components. 
Target:  Asset Condition Index (ACI) of 0.98  

- Integrated Facility and Infrastructure (IFI) Crosscut Budget execution consistent 
with quarterly expenditure rates provided to Office of Science  

 Target:  MII of 2% of RPV 
 

7.1.2 Energy Performance - Execution of select goals within the Energy 
Performance Management Agreement. 

 Target:  Cumulative year-end score of 12 
 
7.1.3 Asset Utilization - Demonstrated effectiveness and efficiency in utilizing Office 

of Science space holdings as defined by Facilities Asset Utilization Index (AUI), 
and demonstrate effectiveness and efficiency in utilizing total space holdings  
Target:  Asset Utilization Index (AUI) of 0.98. 
 

7.1.4 Facility Reliability - Enabling the Laboratory mission through high facility 
reliability as defined by the Laboratory Facility Reliability Index 
Target:  Laboratory operations will not have a total financial impact >$50K to 
<100K during the fiscal year. 

 
7.1.5 Operational Performance - Effective management of facility operating 

boundaries, protecting staff, public and the environment, enabling mission 
execution, and preventing creation of unplanned future facility legacies or 
liabilities as measured through the effective implementation of the Laboratory 
Facility Use Agreements (operating boundaries) for existing and future facilities  
Target:  Not more than 2 instances (annual cumulative) where operational 
boundary Lab policies are not followed. 
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Objective:  7.2 Provide Planning for and Acquire the Facilities and 
Infrastructure Required to support Future Laboratory Programs 
(50%) 

 
7.2.1 The Ten Year Site Plan (TYSP) - Shall be delivered on schedule and in 

accordance with guidance documents and the Laboratory’s performance in 
accordance with the FY06 TYSP shall be documented in a self-assessment 
report: 
Target:  Development of acceptable TYSP that meets SC guidance and has 
least 80% of FY07 actions identified in the FY06 TYSP are implemented.    

                                                                                                                                                                          
7.2.2 Facility Project Management - The delivery of the following types of projects 

within expected range of performance: GPP, IGPP, and expense/programmatic 
funded construction projects with a total of estimated cost (TEC) >$100K:   
Target:  Will be met if at least 90% of these projects have Cost Performance 
Index (CPI) and Schedule Performance Index (SPI) within the range of 0.9 and 
1.15 by the end of FY07. 

 
7.2.2 Private Third Party Financed Facilities –Design and Construction are 

initiated for the Biological Sciences Facility and Computational Sciences 
Facility as planned in the CRL acquisition strategy:   
Target:  Will be met if the Business Plan is approved by DOE by February 28, 
2007. 

 
7.2.4 Physical Sciences Facility (PSF) Critical Decision 2 (CD-2) - Documentation 

Package to DOE by January 10, 2006 - Battelle will provide the documentation 
necessary to provide defensibility, credibility, and traceability of the PSF 
performance (technical, cost, and schedule) baseline and compliance with the 
requirements for a DOE 413.3 CD-2 baseline submission:   
Target:  Will be met if the submitted CD-2 package is adequate to obtain the 
Deputy Secretary’s approval by May 25, 2007.  

 
7.2.5 Integration of CRL and River Corridor Closure project baseline schedules 

- A documented evaluation of potential schedule conflicts and recommended 
resolutions will be provided.  The evaluation shall identify potential schedule 
conflicts, analyze impacts, identify options and provide alternative solutions to 
minimize the costs and mitigate the risks to DOE mission requirements:  
Target:  Will be met when:  
-  The document is submitted by January 10, 2007  
-  The documents are concurred on by Washington Closure Hanford  
-  The document provides DOE with a defensible technical basis to enable any 

decisions necessary to reconcile schedule conflicts and achieve DOE mission 
requirements. 
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ELEMENT Letter 
Grade 

Numerical 
Score 

Objective 
Weight 

Total 
Points 

Total 
Points 

7.0 Sustain Excellence in Operating, 
Maintaining, and Renewing the 
Facility and Infrastructure Portfolio 
to Meet Laboratory Needs 

  20%   

7.1 Manage Facilities and 
Infrastructure in an Efficient 
and Effective Manner that 
Optimizes Usage and 
Minimizes Life Cycle Costs 

  50%   

7.2 Provide Planning for and Acquire the 
Facilities and Infrastructure Required 
to support Future Laboratory 
Programs 

  50%   

Performance Goal 7.0 Total  
 Table 7.1 – 7.0 Goal Performance Rating Development  
 

 
 

Table 7.2 – 7.0 Goal Final Letter Grade 
 

Total 
Score 4.3-4.1 4.0-3.8 3.7-3.5 3.4-3.1 3.0-2.8 2.7-2.5 2.4-2.1 2.0-1.8 1.7-1.1 1.0-0.8 0.7-0 

Final 
Grade A+ A A- B+ B B- C+ C C- D F 
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PPPL 

7.0 Facility, Infrastructure and Maintenance  Weight: 20% 
 
The Contractor provides appropriate planning for, construction and management of 
Laboratory facilities and infrastructures required to efficiently and effectively carry 
out current and future Science & Technology programs.  

 
The Goal to Sustain Excellence in Operating, Maintaining, and Renewing the Facility and 
Infrastructure Portfolio to Meet Laboratory Needs measures the overall effectiveness and 
performance in planning for, delivering, and operations of Laboratory facilities and 
equipment needed to ensure required capabilities are present to meet today’s and 
tomorrow’s challenges. 

 

The overall Goal score is computed by multiplying numerical scores earned by the weight 
of each Objective, and summing them (Table 7.1). 

 
7.1 Manage Facilities and Infrastructure in an Efficient and Effective Manner that Optimizes Usage 

and Minimizes Life Cycle Costs 
 
The DOE evaluator(s) shall consider the following: 

• The management of real property assets to maintain effective operational safety, worker health, 
environmental protection and compliance, property preservation, and cost effectiveness while 
meeting program missions, through effective facility utilization, maintenance and budget execution; 

• The day-to-day management and utilization of space in the active portfolio; 
• The maintenance and renewal of building systems, structures and components associated with the 

Laboratory’s facility and land assets; and 
• The management of energy use and conservation practices. 
 

The overall performance (outcomes/results) of the following set of performance measures (tasks, activities, 
requirements, accomplishments, and/or milestones) shall be utilized by evaluators as the primary measure of 
the Contractor’s success in meeting this Objective and for determining the numerical score awarded. The 
evaluation of this Objective may also consider other tasks, activities, requirements, accomplishments, and/or 
milestones not otherwise identified below but that provide evidence to the effectiveness/performance of the 
Contractor in meeting this Objective.   

 
7.1a Maintenance of active conventional facilities against DOE corporate maintenance investment 

goals. 
7.1b Effective execution of the goals within the Energy Performance Management Agreement 
7.1c Infrastructure reliability index 
7.1d Manage real property assets through performance based approaches to real property life-cycle 

asset management (10 Year Site Plan) 
 

Objective 7.1a: Maintenance of active conventional facilities against DOE corporate maintenance 
investment goals. 
 
Measure 7.1a: Maintenance Investment Index (MII) defined as total contractor funded maintenance for 
active conventional facilities divided by replacement value of these facilities.  
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Maintenance is the day-to-day work that is required to maintain and preserve plant 
and capital equipment in a condition suitable for it to be used for its 
designated purpose. Maintenance costs and work do not include the 

following: 
- Regularly scheduled janitorial work such as cleaning; 
- Work performed in relocating or installing partitions, office furniture, and other associated activities; 
- Work usually associated with the removal, moving, and placement of equipment; 
- Work aimed at expanding the capacity of an asset or otherwise upgrading it to serve needs different from 

or significantly greater than those originally intended; 
- Improvement work performed directly by in-house workers or in support of construction contractors 

accomplishing an improvement; 
- Work performed on special projects not directly in support of maintenance or construction; and 
- Non-maintenance roads and grounds work, such as grass cutting and street sweeping. 

 

 
Objective 7.1b: Effective execution of the goals within the Energy Performance Management Agreement 
 
Measure 7.1b: Total building energy consumption declines consistent with planned site growth (or 
reduction).  Reduce building energy consumption by 20% by 2015 (compared to FY03 baseline).  A straight-
line comparison shall be made to determine actual percent reduction achieved each year. [Note – the intent is 
for this metric to be used in subsequent years by increasing the reduction goals by 2% per year, through 2015 
(across the performance spectrum shown below.)] 
 

 
Objective 7.1c: Infrastructure system reliability as measured by a Reliability Index 
 
Measure 7.1c: total system reliability for electrical and building support systems 
 
Infrastructure Reliability Index (RI) 

 
(RI) = Total Bldg Availability (ft2–days) – Bldg Failures (ft2–days) 
                Total Building Availability (ft2–days) 
 
Details: 
 
1. When an unplanned building system outage or failure occurs, which significantly disrupts occupants of a 

building or renders the space unusable, the Maintenance & Operations Branch Head will log outage.  
Data will be tracked monthly.  

2. At the end of each reporting period (month), all building failures will be totaled to arrive at a figure for 
building and facility reliability for the fiscal year.  

3. Standard square footage for each building will be from Plant Engineering’s planning group space 
database.  

4. Building and facility failure days will be based on the actual days the facilities are without critical 
services (or are unusable) times the normal population for those buildings. 

 

MII >2.0 1.95-
2.0 

1.90-
1.94 

1.85-
1.89 

1.80-
1.84 

1.75-
1.79 

1.70-
1.74 

1.65-
1.69 

1.60-
1.64 

1.50-
1.59 <1.50 

Grade A+ A A- B+ B B- C+ C C- D F 

Redu
ction >4% 3.6-

4.0% 
3.20-

3.59% 
2.80-

3.19%
2.40-

2.79%
2.00-

2.39%
1.60-

1.99%
1.20-

1.59% 
0.80-

1.19% 
0.40-

0.79% <0.4%

Grade A+ A A- B+ B B- C+ C C- D F 

RI >.995 .990-
.995 

.985-
.990 

.980-
.985 

.975-
.980 

.970-
.975 

.965-
.970 

.960-
.965 

.955-
.960 

.950-
.955 <.950 

Grade A+ A A- B+ B B- C+ C C- D F 
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Objective 7.1d:  Manage real property assets through performance based approaches to real property life-
cycle asset management (10 Year Site Plan) 
 
Measure 7.1d:   The Ten Year Site Plan (TYSP) serves a number of purposes including: providing planning 
and budgeting information to support the budget formulation process; plans for management of maintenance 
and deferred maintenance; facility condition assessments; identification of modernization needs; changes in 
land use plans; tracking of facility management performance measures; and identification of facility and 
infrastructure issues that affect mission accomplishment.  The Plan will be submitted to DOE on an annual 
basis (the target is based upon the DOE schedule used in FY05.  IF the DOE schedule for FY06 changes, the 
targets should be adjusted accordingly.)  
 

 
 
7.2 Provide Planning for and Acquire the Facilities and Infrastructure Required to support 
Future Laboratory Programs 
 
The DOE evaluator(s) shall consider the following: 

• Alignment of the Ten Year Site Plan to the Laboratory’s Business plan; 
• The facility planning, forecasting, and acquisition for effective translation of business needs into 

comprehensive and integrated facility site plans (ten-year plan); 
• The effectiveness in producing quality site and facility planning documents as required; 
• The involvement of stakeholders in all appropriate aspects of facility planning and preparation of 

required documentation; 
• Overall responsiveness to customer mission needs; and 
• Efficiency in meeting Cost and Schedule Performance Index for construction projects (when 

appropriate). 
 

The overall performance (outcomes/results) of the following set of performance measures (tasks, activities, 
requirements, accomplishments, and/or milestones) shall be utilized by evaluators as the primary measure of 
the Contractor’s success in meeting this Objective and for determining the numerical score awarded. The 
evaluation of this Objective may also consider other tasks, activities, requirements, accomplishments, and/or 
milestones not otherwise identified below but that provide evidence to the effectiveness/performance of the 
Contractor in meeting this Objective.   
 

7.2a The Infrastructure Recapitalization Program shall expedite work in a timely fashion to meet the 
needs of the laboratory mission.  Prior year carryover shall be 100% costed in the following fiscal 
year. 

 
 
Objective 7.2a: The Infrastructure Recapitalization Program shall expedite work in a timely fashion to meet 
the needs of the laboratory mission.  Prior year carryover shall be 100% costed in the following fiscal year.  
The Infrastructure Recapitalization Program consist of small capital projects valued less than $5.0M and may 
include any of the following sponsors: 

 
- General Plant Project (GPP) via SC, EM, SO or other 
- Energy Efficiency Projects (EE)  
- Strategic Laboratory Infrastructure Projects (SLI) 
- Other small capitalized projects 

 
Measure 7.2a:  Projects shall be managed efficiently, completed on time, within budget, and meet baseline 
scope requirements. Uncosted carryovers are minimized. 

 

delive
rable 

By 
5/31 By 6/7 By 

6/14 By 6/21 By 
6/28 By 7/5 By 7/12 By 

7/19 
By 

7/26 
By 
8/2 

By 
8/9 

Grade A+ A A- B+ B B- C+ C C- D F 
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Program           =                      Actual Expenditure (current year)                            
Performance  Carryover (prior year) + Budget Authority (current year) 
 

 
 
Objective 7.2b: Recapitalization of active conventional facilities. 
 
Measure 7.2b: Recapitalization Investment Index (RII) defined as total contractor budgeted GPP and Line 
Items for active conventional facilities divided by replacement value of these facilities. 
 

 

ELEMENT Letter 
Grade

Numerical 
Score 

Objective 
Weight 

Total 
Points

Total 
Points 

7.0 Sustain Excellence in Operating, 
Maintaining, and Renewing the 
Facility and Infrastructure Portfolio 
to Meet Laboratory Needs 

     

7.1 Manage Facilities and Infrastructure in 
an Efficient and Effective Manner that 
Optimizes Usage and Minimizes Life 
Cycle Costs 

  65%   

7.2 Provide Planning for and Acquire the 
Facilities and Infrastructure Required to 
support Future Laboratory Programs 

  35%   

Performance Goal Total  
Table 7.1 Goal Performance Rating Development  

 
 

Costi
ng >.800 .760-

.800 
.720-
.759 

.680-
.719 

.640-
.679 

.600-
.639 

.560-
.599 

.520-
.559 

.480-
.519 

.440-
.439 <.440 

Grade A+ A A- B+ B B- C+ C C- D F 

RII >0.7 0.65-
0.69 

0.60-
0.64 

0.55-
0.59 

0.50-
0.54 

0.45-
0.49 

0.40-
0.44 

0.35-
0.39 

0.30-
0.34 

0.25-
0.29 <.25 

Grade A+ A A- B+ B B- C+ C C- D F 
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SLAC 

 
MII 
 

SLAC will propose an alternative maintenance funding plan in July 2006 which takes into 
consideration its high value/low maintenance facilities. 

 
ACI 
 

SLAC will propose a target for ACI in July 2006. (The high value/low maintenance facilities 
study will result in a lower RPV.) 

 
Space Management 
 

The Conventional & Experimental Facilities Dept. will survey all its existing storage space, 
send unneeded items to surplus and consolidate the remaining items to increase the efficiency 
of storage space at SLAC. 

 
Efficient Use of Maintenance Funds 
 

The recently approved Computerized Maintenance Management Software (CMMS) system 
will be installed and begin to be populated with equipment data and preventive maintenance 
schedules. Ultimately, this will allow the Laboratory to better understand and track 
maintenance activities down to a very detailed level allowing more preventive and less reactive 
maintenance with a corresponding better use of maintenance funds. This is a multiyear project 
but the goals for the first year as set forth in the CMMS proposal will be met. 

 
FIMS Validation 
 
Conduct an internal validation of the 23 data elements required by the Federal Real Property 
Council (FRPC) in accordance with the FIMS Validation Guidance. 
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TJNAF 
 
Goal 7.0 Sustain Excellence in Operating, Maintaining, and Renewing the Facility and Infrastructure 
Portfolio to Meet Laboratory Needs 
 
The Contractor provides appropriate planning for, construction and management of Laboratory facilities and 
infrastructures required to efficiently and effectively carry out current and future S&T programs. 

The weight of this Goal is 10%. 

The Sustain Excellence in Operating, Maintaining, and Renewing the Facility and 
Infrastructure Portfolio to Meet Laboratory Needs Goal shall measure the overall 
effectiveness and performance of the Contractor in planning for, delivering, and operations 
of Laboratory facilities and equipment needed to ensure required capabilities are present to 
meet today’s and tomorrow’s complex challenges. 
 

Each Objective within this Goal is to be assigned the appropriate numerical score by DOE 
as described within Section I of this document.  Each Objective has one or more measures, 
the outcomes of which collectively assist the evaluating office in determining the 
Contractor’s overall performance in meeting that Objective.  Each of the measures 
identifies significant tasks, activities, requirements, accomplishments, and/or milestones 
for which the outcomes/results of are important to the success of the corresponding 
Objective.  Although other performance information available to the evaluating office from 
other sources may be used, the outcomes of key measures identified for each Objective 
shall be the primary means of determining the Contractor’s success in meeting an 
Objective.  The overall Goal score is computed by multiplying numerical scores earned by 
the weight of each Objective, and summing them (see Table 7.1 at the end of this section).  
The overall score earned is then compared to Table 7.2 to determine the overall Goal letter 
grade. 
 

Objective 7.1 Manage Facilities and Infrastructure in an Efficient and Effective Manner that 
Optimizes Usage and Minimizes Life Cycle Costs 
 
Measure 7.1.1:  Asset Condition Index (ACI): 

 
ACI = 1 minus the Facility Condition Index (FCI).  FCI is the ratio of Deferred 
Maintenance to Replacement Plant Value.  The FCI is derived from data in FIMS. 

 

Performance Levels Measure 
Score 

Greater or equal to 99% 4.3 – 4.1 
Greater or equal to 98% 4.0 – 3.8 
Greater or equal to 96.5% 3.7 – 3.5 
Greater or equal to 95% 3.4 – 3.1 
Greater or equal to 90% 3.0 – 2.8 
Greater or equal to 85% 2.7 – 2.5 
Greater or equal to 80% 2.4 – 2.1 
Greater or equal to 75% 2.0 – 1.8 
Greater or equal to 70% 1.7 – 1.1 
Greater or equal to 60% 1.0 – 0.8 
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Performance Levels Measure 
Score 

Less than 60% 0.7 – 0 
 
Measure 7.1.2:  Extent Contractor validates accuracy of data in the Facilities Information Management 
System (FIMS). 

   
 

Performance Levels Measure 
Score 

The contractor has demonstrated validation of the accuracy of data in the FIMS data base 
with greater than 90% statistical certainty that the data contains no more than a 5% error 
rate. 

4.3 – 3.5 

The contractor has demonstrated validation of the accuracy of data in the FIMS data base 
with at least 90% statistical certainty that the data contains no more than a 10% error rate.   3.4 – 3.1 

The contractor has demonstrated validation of the accuracy of data in the FIMS data base 
with at least 80% statistical certainty that the data contains no more than a 10% error rate. 3.0 – 1.1 

The contractor has demonstrated validation of the accuracy of data in the FIMS data base 
with at least 80% statistical certainty that the data contains no more than a 20% error rate. 1.0 – 0.8 

The contractor fails to demonstrate validation of the accuracy of data in the FIMS data 
base. 0.7 – 0 

 
 
Measure 7.1.3:  The efficiency and effectiveness of contractor efforts for sustainment, recapatilization, and 
acquisition of required facilities and infrastructure to support laboratory programs through the performance 
of maintenance by achieving MII of at least 2%. 

 

Performance Levels Measure 
Score 

Analyze and trend maintenance and repair data by utilizing a central maintenance 
management system (Maximo) to track all work orders.  Develop plan to implement a 
Reliability Centered Maintenance (RCM) program.  The contractor has demonstrated 
substantial cost savings approaches in performance of maintenance activities, 
recapitalization, and acquisition of facilities and infrastructure to support laboratory 
programs. 

4.3 – 3.5 

MII = 2% and the contractor has demonstrated that maintenance activities, recapitalization 
and acquisition of facilities and infrastructure to support laboratory programs have been 
performed efficiently. 

3.4 – 3.1 

The contractor has performed required maintenance activities, recapitalization and 
acquisition of facilities and infrastructure to support laboratory programs. 3.0 – 1.1 

The contractor has failed to perform all required maintenance activities, recapitalization 
and acquisition of facilities and infrastructure to support laboratory programs. 1.0 – 0.8 

The contractor has shown significant lapses in the performance of maintenance activities, 
recapitalization and acquisition of facilities and infrastructure to support laboratory 
programs. 

0.7 – 0 
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Objective 7.2 Provide Planning for and Acquire the Facilities and Infrastructure Required to support 
Future Laboratory Programs 
 
Measure 7.2.1:  The Ten Year Site Plan is recognized by funding entities as providing a sound strategy for 
acquisition of required facilities and infrastructure to support future laboratory programs. 
 

Performance Levels Measure 
Score 

The contractor takes extra measures, such as drawing on outside expertise, to assure that 
the strategy is appropriately developed, reviewed, updated, in line with the Laboratory 
Business Plan, and utilized as a Laboratory management document in a timely fashion. 

4.3 – 3.5 

The contractor assures that the strategy is appropriately developed, reviewed, updated, in 
line with the Laboratory Business Plan, and utilized as a Laboratory management 
document. 

3.4 – 3.1 

The contractor applies marginally sufficient resources to assure that the strategy is 
appropriately updated and implemented. 3.0 – 1.1 

The contractor applies insufficient resources to consistently develop and implement 
updates in the strategy in a timely manner. 1.0 – 0.8 

The contractor provides insufficient resources to create a meaningful strategy for its 
future. 0.7 – 0 

 
Measure 7.2.2:   Cost Performance on projects greater than or equal to $100K.  
 
Maintain level of construction control to limit change orders and cost overruns to only those which bring 
added value to the project or are appropriate to produce the desired end product. Performance level will be 
calculated by taking the average of initial bid (contracted) amounts compared to the final contract amounts 
considering all applicable funding increases for all appropriate contracts closed out during the rating period.  
Increases considered not applicable are those whose root cause is: 
 

• Post-design programmatic change by user (physical or schedule) 
• New technology deemed a value-added inclusion (post-award) 
• Value engineering proposals accepted (both additive and deductive) 

 

Performance Levels Measure 
Score 

No overrun 4.3 – 4.1 
Less than 3% 4.0 – 3.5 
Applicable changes and cost overruns are less or equal to 8% of the total awarded bid 
amount. 3.4 – 3.1 

Greater than 8% 3.0 – 2.1 
Greater than 15% 2.0 – 0.8 
Greater than 25% 0.7 – 0 

 
Measure 7.2.3:  Scheduled performance on projects greater than or equal to $100K.  
 
Calculation of performance toward this goal will be the average of the actual number of days to completion 
of identified projects (or designated milestones) to the number specified by the original contracts.  This will 
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be expressed as a coefficient of actual divided by contracted.  Additional time attributed to the following 
categories will not be included for the purpose of this metric: 
 
• Acts of God (as contractually accepted) 
• Labor disputes/strikes 
• Documented material unavailability (contractually accepted) 
• User desired post-award change orders for which additional time is appropriate 
 
For purposes of this report, “completion” shall be when the project is physically complete; turned over to 
user or beneficial occupancy taken. 
 

Target:  The average index actual number of days to beneficial occupancy to original contract duration in 
the awarded contract is > 1.10 to < 1.15. 

 

Performance Levels Measure 
Score 

Index less than 1.0 including project closeout 4.3 – 4.1 

Index less than 1.0 4.0 – 3.8 

> 1.0 to < 1.10 3.7 – 3.5 

The average index actual number of days to beneficial occupancy to original contract 
duration in the awarded contract is > 1.10 to < 1.15. 3.4 – 3.1 

> 1.15 to < 1.25 3.0 – 0.8 

> 1.25 0.7 – 0 

 
Table 7.1  Goal Performance Rating Development 

ELEMENT Letter 
Grade 

Numerical 
Score 

Objective 
Weight 

Total 
Points 

Total 
Points 

7.0 Sustain Excellence in Operating, 
Maintaining, and Renewing the 
Facility and Infrastructure Portfolio 
to Meet Laboratory Needs 

     

7.1 Manage Facilities and 
Infrastructure in an Efficient 
and Effective Manner that 
Optimizes Usage and 
Minimizes Life Cycle Costs 

  50%   

7.2 Provide Planning for and Acquire the 
Facilities and Infrastructure Required 
to support Future Laboratory 
Programs 

  50%   

Performance Goal 7.0 Total  

Table 7.2 Final Letter Grade 

 

Total 
Score 4.3-4.1 4.0-3.8 3.7-3.5 3.4-3.1 3.0-2.8 2.7-2.5 2.4-2.1 2.0-1.8 1.7-1.1 1.0-0.8 0.7-0 

Final 
Grade A+ A A- B+ B B- C+ C C- D F 


